# *Broadcasting Board of Governors*

**Quarterly Status Report -**
**PIV Credentials Issued**

# HSPD-12 Implementation Status Report

| Updated Date: | Number of Employees requiring PIV credentials* | Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check* | Number of Employees requiring a NACI (or at least equivalent) with background investigation in process* | Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) * | Total Number of PIV credentials Issued to Employees * | Number of Contractors requiring PIV credentials | Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check | Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process | Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation) | Total Number of PIV credentials Issued to Contractors | Number of other individuals (e.g. guest researchers) requiring PIV credentials | Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check | Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process | Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation) | Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| *Mar/2007* | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| *Jun/2007* | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| *Sept/2007* | 1760 | 30 | Not Available | Not Available | 0 | 1950 | 150 | Not Available | Not Available | 0 | Not Available | Not Available | Not Available | Not Available | 0 |
| *Dec/2007* | 1774 | 277 | 235 | 1497 | 0 | 1945 | 214 | 89 | 1731 | 0 | 48 | 41 | 36 | 7 | 0 |
| *Mar/2008* | 1773 | 237 | 200 | 1536 | 0 | 1945 | 214 | 89 | 1731 | 0 | 48 | 41 | 36 | 7 | 0 |

| Implementation Plan Summary | | | | |
|---|---|---|---|---|
| *[Planned Date of Full Implementation]* | 10/27/08 | *[Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2007*]* | 3,766 | ***Next Major Milestone:*** ***04/31/08 – Complete C&A process on NIST SP800-37*** |