HSPD-12 Implementation Status Report

	Updated Date:  
	Number of Employees requiring PIV credentials*
	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*
	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*

	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation)*
	Total Number of PIV credentials Issued to Employees*
	Number of Contractors requiring PIV credentials
	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check
	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process  

	Number of Contractors with completed/ adjudicated NACI (or equivalent  background investigation)
	Total Number of PIV credentials Issued to Contractors
	Number of other individuals (e.g. guest researchers) requiring PIV credentials
	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background  check
	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process 

	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)
	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)

	Mar/2007
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A

	Jun/2007
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A
	N/A

	Sept/2007
	1760
	30
	Not Available
	Not Available
	0
	1950
	150
	Not Available
	Not  Available
	0
	Not Available
	Not Available
	Not Available
	Not Available
	0

	Dec/2007
	1774
	277
	235
	1497
	0
	1945
	214
	89
	1731
	0
	48
	41
	36
	7
	0

	Mar/2008
	1773
	237
	200
	1536
	0
	1945
	214
	89
	1731
	0
	48
	41
	36
	7
	0

	Jun/2008
	1778
	242
	200
	1536
	0
	1945
	214
	89
	1731
	0
	48
	41
	36
	7
	0

	Sep/2008
	1766
	230
	200
	1536
	0
	1945
	214
	89
	1731
	0
	48
	41
	36
	7
	0

	Dec/2008
	1760
	224
	200
	1536
	0
	1945
	214
	89
	1731
	0
	48
	41
	36
	7
	0


	Implementation Plan Summary

	[Planned Date of Full Implementation]
	06/01/10
	[Planned Total Number of NACIs to be verified/completed for current  employees and contractors by Oct. 27, 2007*]
	3,759
	Next Major Milestone:
06/31/09 – Complete C&A process on NIST SP800-37


